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ESTIMATE RUN 02/24/2005

ESTIMATE SUMMARY 12:35:10
CONTID: C14716 ESTIMATE NO: 0003 FINL SPEC YR:2002
PCN: 14716-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 71.0 DAYS TIME ALLOW: 11/1/20( FIXED COMPLETION DAT
Colorado River Bridge Removal PERCENT TIME: 78.02 ORIG TIME ALLOW: 11/1/20( FIXED COMPLETION DAT
PROJECT NO: BR 0092-018
Colorado River Bridge Removal
NAME OF ROAD: 009D
PROJECT COUNTIES: GRAND
CONTRACTOR:
PENHALL COMPANY PAY PERIOD ENDING 02/24/2005 DATE TIME STARTED 08/03/2004
1385 UMATILLA STREET DATE LET 05/27/2004 DATE WORK BEGAN 09/20/2004
DATE AWARDED 06/07/2004 DATE TIME STOPPED 10/12/2004
DATE CONTRACT EXECUTED 07/14/2004 DATE ACCEPTED 10/12/2004
DENVER CO 80204 303/934-3866 DATE NOTICE TO PROCEED 08/03/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 339,123.79 PARTICIPATING $ 339,123.79 $ -457.27
AWARD PROJECT AMT: $ 391,282.25 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 339,123.79 -457.27
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 339,123.79 -457.27
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 4,589.72
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 339,123.79 4,132.45
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 339,123.79 4,132.45
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 4,132.45
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PCN: 14716-BID ESTIMATE RUN 02/24/2005
PROJECT: BR 0092-018 ESTIMATE NO: 0003 12:35:10

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURES
0060 304-06000 AGGREGATE BASE COURSE (CLASS 6) 102.080 107.650
TON -5.570 -61.27
11.00000 102.080 1,122.88
0065 607-01100 FENCE BARBED WIRE WITH TREATED WOODEN POSTS 0.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
0070 607-11300 FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 0.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
0075 626-00000 MOBILIZATION 1.000 1.000
L S 0.000 0.00
33,600.00000 1.000 33,600.00
0080 630-00000 FLAGGING 158.500 158.500
HOUR 0.000 0.00
14.50000 158.500 2,298.25
0085 630-00007 TRAFFIC CONTROL INSPECTION 9.000 9.000
DAY 0.000 0.00
66.00000 9.000 594.00
0090 630-00012 TRAFFIC CONTROL MANAGEMENT 14.000 14.000
DAY 0.000 0.00
270.00000 14.000 3,780.00
0095 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 7.000 7.000
EACH 0.000 0.00
55.00000 7.000 385.00
0100 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 6.000
EACH 0.000 0.00
82.50000 6.000 495.00
0105 630-80360  DRUM CHANNELIZING DEVICE 10.000 10.000
EACH 0.000 0.00
19.00000 10.000 190.00
0110 630-80363 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 3.000 3.000
EACH 0.000 0.00
43.50000 3.000 130.50
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PCN: 14716-BID ESTIMATE RUN 02/24/2005
PROJECT: BR 0092-018 ESTIMATE NO: 0003 12:35:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURES
0115 630-80364 DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 3.000 3.000
EACH 0.000 0.00
49.00000 3.000 147.00
0120 630-80370 CONCRETE BARRIER (TEMPORARY) 0.000 0.000
LF 0.000 0.00
37.50000 0.000 0.00
0125 630-80380 TRAFFIC CONE 39.000 39.000
EACH 0.000 0.00
4.00000 39.000 156.00
0130 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0135 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0140 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0155 900-00006  ADDED ITEM (DOLLAR)/ ADDED ITEM (DOLLAR) / MCR LINE # 977.410 977.410
1 LABORATORY COST
DOL 0.000 0.00
1.00000 977.410 977.41
0160 900-00006 ADDED ITEM (DOLLAR)/ OVERWEIGHT TRUCK PENALTY -518.000 -122.000
DOL -396.000 -396.00
1.00000 -518.000 -518.00
CAT 0300 CURRENT AMT $ 338,848.79 $ -457.27°$ 338,848.79
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0145 620-00001 FIELD OFFICE (CLASS 1) 0.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0150 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
275.00000 1.000 275.00
CAT 0400 CURRENT AMT $ 275.00 $ 0.00$ 275.00
PROJECT TOTAL CURRENT AMT $ 339,123.79 $ -457.27 $ 339,123.79



